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ESTIMATE RUN 09/09/2016

ESTIMATE SUMMARY 11:27:53

CONTID: C19751         ESTIMATE NO: 0020 PROG 2005

PCN: 19751-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 - WILLS TO PURCELL PERCENT TIME:

PROJECT NO: FSA 0503-081                  

US 50 - WILLS TO PURCELL

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING

1541 STOCKYARD ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)544-4744 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,245,224.38 PARTICIPATING $ $ 452,909.37

AWARD PROJECT AMT: 9,838,465.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -41,099.78

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,793.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

94.09%

664,182.37

452,909.37

411,809.59

405,015.94

$

$

$

$

10,581,042.01

0.00

10,581,042.01

737.22

10,581,779.23

-145,437.04

0.00

10,436,342.19

0.00

AMOUNT DUE 10,436,342.19 405,015.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 405,015.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

323.0 TIME ALLOW: 323

ORIG TIME ALLOW: 275

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/29/201508/26/2016

12/04/2014

12/17/2014

01/14/2015

01/29/2015
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PCN: 19751-BID    ESTIMATE RUN 09/09/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

87,200.001.000

0.00

1.000

L S 

87,200.00000

0010 Removal of Tree 4.000

0.000

202-00010  
 

5,800.004.000

0.00

4.000

EACH

1,450.00000

0015 Removal of Inlet 6.000

0.000

202-00019  
 

3,000.006.000

0.00

6.000

EACH

500.00000

0020 Removal of Slope and Ditch Paving 575.000

0.000

202-00026  
 

5,750.00575.000

0.00

625.000

SY  

10.00000

0025 Removal of Riprap 11.000

0.000

202-00027  
 

110.0011.000

0.00

11.000

SY  

10.00000

0030 Removal of Pipe 563.000

80.000

202-00035  
 

6,430.00643.000

800.00

643.000

LF  

10.00000

0035 Removal of End Section 31.000

3.000

202-00037  
 

5,100.0034.000

450.00

34.000

EACH

150.00000

0040 *Removal of Electrical Conduit 10.000

0.000

202-00040  
 

40.0010.000

0.00

25.000

LF  

4.00000

0045 *Removal of Delineator 108.000

0.000

202-00090  
 

540.00108.000

0.00

108.000

EACH

5.00000

0050 Removal of Sidewalk 576.000

12.000

202-00200  
 

5,880.00588.000

120.00

588.000

SY  

10.00000

0055 Removal of Curb and Gutter 910.000

0.000

202-00203  
 

5,460.00910.000

0.00

910.000

LF  

6.00000
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PCN: 19751-BID    ESTIMATE RUN 09/09/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Concrete Curb Ramp 13.000

0.000

202-00206  
 

130.0013.000

0.00

26.000

SY  

10.00000

0065 Removal of Asphalt Mat 31,479.000

592.000

202-00220  
 

128,284.0032,071.000

2,368.00

32,071.000

SY  

4.00000

0070 *Removal of Asphalt Mat (Planing) 88,888.000

0.000

202-00240  
 

191,109.2088,888.000

0.00

88,888.000

SY  

2.15000

0075 *Removal of Pavement Marking 22,226.000

1,647.000

202-00250  
 

29,841.2523,873.000

2,058.75

23,873.000

SF  

1.25000

0080 *Removal of Closed Circuit Camera 1.000

0.000

202-00720  
 

300.001.000

0.00

1.000

EACH

300.00000

0085 *Removal of Luminaire 3.000

0.000

202-00750  
 

150.003.000

0.00

3.000

EACH

50.00000

0090 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

500.001.000

0.00

1.000

EACH

500.00000

0095 *Removal of Ground Sign 46.000

0.000

202-00810  
 

2,070.0046.000

0.00

46.000

EACH

45.00000

0100 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

200.002.000

0.00

2.000

EACH

100.00000

0105 *Removal of Pull Box 15.000

0.000

202-00827  
 

750.0015.000

0.00

15.000

EACH

50.00000

0110 *Removal of Traffic Signal Head 2.000

0.000

202-00831  
 

150.002.000

0.00

2.000

EACH

75.00000
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PCN: 19751-BID    ESTIMATE RUN 09/09/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Traffic Signal Pole 2.000

0.000

202-00840  
 

1,500.002.000

0.00

2.000

EACH

750.00000

0120 *Removal of Pedestal Pole 0.000

0.000

202-00858  
 

0.000.000

0.00

1.000

EACH

50.00000

0125 *Removal of Pedestrian Push Button 2.000

0.000

202-00860  
 

50.002.000

0.00

2.000

EACH

25.00000

0130 *Removal of Guardrail Type 3 338.000

0.000

202-01130  
 

1,690.00338.000

0.00

338.000

LF  

5.00000

0135 *Clean Culvert 2.000

13.000

202-04002  
 

19,800.0015.000

17,160.00

15.000

EACH

1,320.00000

0140 Abandon Well 1.000

0.000

202-04100  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0145 Sawing Asphalt Material (10 Inch) 23,561.000

0.000

202-05030  
 

28,273.2023,561.000

0.00

23,561.000

LF  

1.20000

0150 Unclassified Excavation (Complete In Place) 76,740.000

51.000

203-00010  
 

618,167.5576,791.000

410.55

77,000.000

CY  

8.05000

0155 Blading 36.000

0.000

203-01500  
 

1,620.0036.000

0.00

50.000

HOUR

45.00000

0160 Backhoe 30.000

0.000

203-01510  
 

1,350.0030.000

0.00

50.000

HOUR

45.00000

0165 Dozing 148.000

0.000

203-01550  
 

6,660.00148.000

0.00

148.000

HOUR

45.00000
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PCN: 19751-BID    ESTIMATE RUN 09/09/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Potholing 415.000

4.000

203-01597  
 

35,615.00419.000

340.00

419.000

HOUR

85.00000

0175 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

45.00000

0180 Filter Material (Class A) 54.000

0.000

206-00510  
 

1,782.0054.000

0.00

54.000

CY  

33.00000

0185 Topsoil 5,374.000

0.000

207-00205  
 

37,618.005,374.000

0.00

5,374.000

CY  

7.00000

0190 Erosion Log 1,788.000

0.000

208-00005  
 

7,152.001,788.000

0.00

1,800.000

LF  

4.00000

0195 Erosion Bales (Weed Free) 54.000

0.000

208-00011  
 

648.0054.000

0.00

54.000

EACH

12.00000

0200 *Silt Fence 16,883.000

0.000

208-00020  
 

33,766.0016,883.000

0.00

16,883.000

LF  

2.00000

0205 Aggregate Bag 160.000

0.000

208-00035  
 

1,120.00160.000

0.00

160.000

LF  

7.00000

0210 Concrete Washout Structure 4.000

1.000

208-00045  
 

5,000.005.000

1,000.00

5.000

EACH

1,000.00000

0215 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

0.000

EACH

10.00000

0220 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000
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PCN: 19751-BID    ESTIMATE RUN 09/09/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal and Disposal of Sediment (Labor) 245.500

35.000

208-00103  
 

8,415.00280.500

1,050.00

280.500

HOUR

30.00000

0230 Removal and Disposal of Sediment (Equipment) 91.000

78.000

208-00105  
 

7,605.00169.000

3,510.00

169.000

HOUR

45.00000

0235 Sweeping (Sediment Removal) 272.500

6.000

208-00106  
 

12,532.50278.500

270.00

300.000

HOUR

45.00000

0240 Removal of Trash 161.000

24.000

208-00107  
 

8,325.00185.000

1,080.00

200.000

HOUR

45.00000

0245 Erosion Control Supervisor 392.000

24.000

208-00205  
 

10,400.00416.000

600.00

425.000

HOUR

25.00000

0250 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

0.000

LF  

2.50000

0255 *Reset Microwave Vehicle Radar Detector (MVRD) 1.000

0.000

210-00476  
 

450.001.000

0.00

3.000

EACH

450.00000

0260 *Reset Light Standard 4.000

0.000

210-00750  
 

4,000.004.000

0.00

4.000

EACH

1,000.00000

0265 *Reset Sign Panel 1.000

0.000

210-00815  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0270 *Reset Flashing Beacon 1.000

0.000

210-00825  
 

350.001.000

0.00

2.000

EACH

350.00000

0275 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

300.00000



CONTID: C19751         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 19751-BID    ESTIMATE RUN 09/09/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset Intersection Detection System (Camera) 4.000

0.000

210-00890  
 

3,200.004.000

0.00

6.000

EACH

800.00000

0285 Reset Fence 477.000

438.000

210-01000  
 

2,058.75915.000

985.50

915.000

LF  

2.25000

0290 *Seeding (Native) 25.680

8.800

212-00006  
 

29,652.8034.480

7,568.00

34.480

ACRE

860.00000

0295 *Seeding (Lawn) 0.000

0.000

212-00010  
 

0.000.000

0.00

5.000

LB  

100.00000

0300 Seeding (Shrubs) 5.000

0.000

212-00025  
 

500.005.000

0.00

5.000

LB  

100.00000

0305 *Soil Conditioning 7.550

0.000

212-00032  
 

33,220.007.550

0.00

7.550

ACRE

4,400.00000

0310 *Soil Preparation (Lawn) 0.000

0.000

212-00040  
 

0.000.000

0.00

1.000

ACRE

1,300.00000

0315 *Mulching (Weed Free Hay) 23.270

8.800

213-00002  
 

20,524.8032.070

5,632.00

32.070

ACRE

640.00000

0320 *Mulch Tackifier 4,590.000

1,760.000

213-00061  
 

63,500.006,350.000

17,600.00

6,350.000

LB  

10.00000

0325 *Bonded Fiber Matrix 2.090

0.000

213-00150  
 

13,167.002.090

0.00

2.090

ACRE

6,300.00000

0330 *Deciduous Tree (5 Gallon Container) 0.000

2.000

214-00205  
 

1,640.002.000

1,640.00

2.000

EACH

820.00000
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PCN: 19751-BID    ESTIMATE RUN 09/09/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Willow Cuttings 1,100.000

0.000

214-01015  
 

3,905.001,100.000

0.00

1,100.000

EACH

3.55000

0340 *Soil Retention Blanket (Biodegradable Straw/Coconut) 13,317.000

0.000

216-00042  
 

39,951.0013,317.000

0.00

13,500.000

SY  

3.00000

0345 *Turf Reinforcement Mat (Class 1) 2,610.000

0.000

216-00301  
 

26,100.002,610.000

0.00

2,750.000

SY  

10.00000

0350 Herbicide Treatment 40.000

0.000

217-00020  
 

1,600.0040.000

0.00

80.000

HOUR

40.00000

0355 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

50.00000

0360 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

10.00000

0365 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

0.000

L S 

1,000.00000

0370 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

50.00000

0375 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

50.00000

0380 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

10.00000

0385 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

30.00000



CONTID: C19751         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 19751-BID    ESTIMATE RUN 09/09/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

50.00000

0395 Aggregate Base Course (Class 6) 64,740.520

431.010

304-06000  
 

1,042,744.4865,171.530

6,896.16

65,171.530

TON 

16.00000

0400 Reconditioning 29,529.000

0.000

306-01000  
 

59,058.0029,529.000

0.00

29,529.000

SY  

2.00000

0405 Hot Mix Asphalt (Patching) (Asphalt) 985.170

315.170

403-00720  
 

152,139.781,300.340

36,874.89

1,300.340

TON 

117.00000

0410 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 27,360.430

0.000

403-33841  
 

2,024,671.8227,360.430

0.00

27,500.000

TON 

74.00000

0415 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 10,456.240

2,850.040

403-34871  
 

1,096,437.4713,306.280

234,843.30

13,306.280

TON 

82.40000

0420 Emulsified Asphalt (Slow-Setting) 9,716.000

1,293.000

411-10255  
 

27,522.5011,009.000

3,232.50

11,009.000

GAL 

2.50000

0425 *Concrete Pavement (6 Inch) 21.000

0.000

412-00600  
 

1,617.0021.000

0.00

21.000

SY  

77.00000

0430 Geotextile (Drainage) (Class 1) 1,093.000

950.000

420-00112  
 

4,086.002,043.000

1,900.00

2,043.000

SY  

2.00000

0435 *Drilled Caisson (12 Inch) 0.000

0.000

503-00012  
 

0.000.000

0.00

7.000

LF  

50.00000

0440 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

4.000

LF  

75.00000
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PCN: 19751-BID    ESTIMATE RUN 09/09/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Drilled Caisson (36 Inch) 19.000

0.000

503-00036  
 

7,600.0019.000

0.00

19.000

LF  

400.00000

0450 *Drilled Caisson (48 Inch) 51.250

0.000

503-00048  
 

30,750.0051.250

0.00

51.250

LF  

600.00000

0455 Riprap (9 Inch) 596.640

248.000

506-00209  
 

33,785.60844.640

9,920.00

1,500.000

CY  

40.00000

0460 Riprap (12 Inch) 50.000

0.000

506-00212  
 

2,000.0050.000

0.00

73.000

CY  

40.00000

0465 *Concrete Slope and Ditch Paving (Reinforced) 29.130

0.000

507-00100  
 

13,982.4029.130

0.00

29.130

CY  

480.00000

0470 *Concrete Class B 118.180

1.000

601-01000  
 

69,720.30119.180

585.00

120.000

CY  

585.00000

0475 *Concrete Class B (Wall) 1.040

0.000

601-01050  
 

650.001.040

0.00

2.000

CY  

625.00000

0480 *Reinforcing Steel (Epoxy Coated) 1,660.000

0.000

602-00020  
 

2,158.001,660.000

0.00

1,660.000

LB  

1.30000

0485 18 Inch Reinforced Concrete Pipe (Complete In Place) 71.000

0.000

603-01185  
 

6,177.0071.000

0.00

71.000

LF  

87.00000

0490 24 Inch Reinforced Concrete Pipe (Complete In Place) 1,985.000

0.000

603-01245  
 

191,751.001,985.000

0.00

1,985.000

LF  

96.60000

0495 36 Inch Reinforced Concrete Pipe (Complete In Place) 777.000

0.000

603-01365  
 

102,253.20777.000

0.00

777.000

LF  

131.60000
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PCN: 19751-BID    ESTIMATE RUN 09/09/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 48 Inch Reinforced Concrete Pipe (Complete In Place) 959.000

0.000

603-01485  
 

158,906.30959.000

0.00

959.000

LF  

165.70000

0505 23x14 Inch Reinforced Concrete Pipe (Complete In Place) 387.000

0.000

603-02185  
 

45,182.25387.000

0.00

387.000

LF  

116.75000

0510 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

193.000

0.000

603-02245  
 

25,755.85193.000

0.00

193.000

LF  

133.45000

0515 38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

142.000

0.000

603-02305  
 

20,135.60142.000

0.00

142.000

LF  

141.80000

0520 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

875.001.000

0.00

1.000

EACH

875.00000

0525 24 Inch Reinforced Concrete End Section 7.000

0.000

603-05024  
 

7,392.007.000

0.00

7.000

EACH

1,056.00000

0530 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

3,306.002.000

0.00

2.000

EACH

1,653.00000

0535 48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

1,920.001.000

0.00

1.000

EACH

1,920.00000

0540 23x14 Inch Reinforced Concrete End Section Elliptical 3.000

0.000

603-05118  
 

3,225.003.000

0.00

3.000

EACH

1,075.00000

0545 30x19 Inch Reinforced Concrete End Section Elliptical 4.000

0.000

603-05124  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0550 38x24 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05130  
 

3,224.002.000

0.00

2.000

EACH

1,612.00000
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0555 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

11.000

LF  

91.00000

0560 24 Inch Corrugated Steel Pipe 186.000

0.000

603-10240  
 

17,484.00186.000

0.00

186.000

LF  

94.00000

0565 30 Inch Corrugated Steel Pipe 133.000

0.000

603-10300  
 

13,167.00133.000

0.00

133.000

LF  

99.00000

0570 36 Inch Equivalent Corrugated Steel Pipe Arch 37.000

0.000

603-15036  
 

4,033.0037.000

0.00

37.000

LF  

109.00000

0575 24 Inch Steel End Section 8.000

0.000

603-30024  
 

2,520.008.000

0.00

8.000

EACH

315.00000

0580 30 Inch Steel End Section 3.000

0.000

603-30030  
 

1,725.003.000

0.00

3.000

EACH

575.00000

0585 36 Inch Equivalent Arch Steel End Section 3.000

0.000

603-31336  
 

2,430.003.000

0.00

3.000

EACH

810.00000

0590 Inlet Type C (5 Foot) 9.000

0.000

604-00305  
 

25,200.009.000

0.00

9.000

EACH

2,800.00000

0595 Inlet Type C (10 Foot) 4.000

0.000

604-00310  
 

12,000.004.000

0.00

4.000

EACH

3,000.00000

0600 Inlet Type D (Special) (10 Foot) 2.000

0.000

604-00511  
 

13,600.002.000

0.00

2.000

EACH

6,800.00000

0605 Inlet Type R  L 5 (10 Foot) 3.000

0.000

604-19110  
 

16,200.003.000

0.00

3.000

EACH

5,400.00000
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0610 Inlet Type R  L 10 (10 Foot) 3.000

0.000

604-19210  
 

21,600.003.000

0.00

3.000

EACH

7,200.00000

0615 Inlet Type R  L 15 (10 Foot) 2.000

0.000

604-19310  
 

17,000.002.000

0.00

3.000

EACH

8,500.00000

0620 Manhole Slab Base (10 Foot) 6.000

0.000

604-30010  
 

20,100.006.000

0.00

6.000

EACH

3,350.00000

0625 Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

7,100.002.000

0.00

2.000

EACH

3,550.00000

0630 Manhole (Traffic Management System) 6.000

0.000

604-39050  
 

27,000.006.000

0.00

8.000

EACH

4,500.00000

0635 *Guardrail Type 3 (6-3 Post Spacing) 225.000

87.000

606-00301  
 

6,552.00312.000

1,827.00

325.000

LF  

21.00000

0640 *Guardrail Type 7 (Style CA) 115.000

0.000

606-00710  
 

11,442.50115.000

0.00

115.000

LF  

99.50000

0645 *Transition Type 3G 2.000

0.000

606-01370  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

0650 *End Anchorage (Flared) 1.000

1.000

606-02005  
 

3,750.002.000

1,875.00

2.000

EACH

1,875.00000

0655 *Tensioned Cable Barrier 0.000

5,356.500

606-20010  
 

62,938.885,356.500

62,938.88

7,142.000

LF  

11.75000

0660 *End Anchorage (Tensioned Cable Barrier) 0.000

2.000

606-21010  
 

9,000.002.000

9,000.00

2.000

EACH

4,500.00000



CONTID: C19751         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 19751-BID    ESTIMATE RUN 09/09/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 Fence (Plastic) 1,710.000

0.000

607-11525  
 

3,420.001,710.000

0.00

1,750.000

LF  

2.00000

0670 *Concrete Sidewalk 226.800

0.000

608-00000  
 

13,335.84226.800

0.00

226.800

SY  

58.80000

0675 *Concrete Curb Ramp 35.000

12.000

608-00010  
 

3,407.5047.000

870.00

47.000

SY  

72.50000

0680 *Detectable Warnings 32.000

16.000

608-00015  
 

3,660.0048.000

1,220.00

50.000

SF  

76.25000

0685 *Curb and Gutter Type 2 (Section II-B) 624.000

0.000

609-21020  
 

13,728.00624.000

0.00

624.000

LF  

22.00000

0690 *Curb and Gutter Type 2 (Section II-M) 2,508.000

1.000

609-21021  
 

41,022.152,509.000

16.35

2,509.000

LF  

16.35000

0695 *Delineator (Type I) 0.000

123.000

612-00001  
 

1,845.00123.000

1,845.00

123.000

EACH

15.00000

0700 *Delineator (Type II) 0.000

39.000

612-00002  
 

663.0039.000

663.00

39.000

EACH

17.00000

0705 *Delineator (Type III) 0.000

16.000

612-00003  
 

384.0016.000

384.00

16.000

EACH

24.00000

0710 *2 Inch Electrical Conduit 4,245.000

0.000

613-00200  
 

46,695.004,245.000

0.00

4,245.000

LF  

11.00000

0715 *2 Inch Electrical Conduit (Bored) 2,211.000

0.000

613-00206  
 

50,853.002,211.000

0.00

2,211.000

LF  

23.00000
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0720 *3 Inch Electrical Conduit (Bored) 658.000

0.000

613-00306  
 

21,714.00658.000

0.00

658.000

LF  

33.00000

0725 *Pull Box (24"x36"x24") 5.000

0.000

613-07023  
 

4,250.005.000

0.00

8.000

EACH

850.00000

0730 *Pull Box (30"x48"x18") 1.000

0.000

613-07039  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0735 *Wiring 1.000

0.000

613-10000  
 

38,000.001.000

0.00

1.000

L S 

38,000.00000

0740 *Luminare (LED) (8500 Lumens) 4.000

0.000

613-13006  
 

3,400.004.000

0.00

4.000

EACH

850.00000

0745 *Light Standard Foundation 4.000

0.000

613-40010  
 

4,200.004.000

0.00

4.000

EACH

1,050.00000

0750 *Sign Panel (Class I) 53.300

29.000

614-00011  
 

1,357.9582.300

478.50

131.000

SF  

16.50000

0755 *Sign Panel (Class II) 0.000

323.000

614-00012  
 

5,814.00323.000

5,814.00

335.000

SF  

18.00000

0760 *Sign Panel (Class III) 0.000

385.000

614-00013  
 

10,780.00385.000

10,780.00

385.000

SF  

28.00000

0765 *Steel Sign Post (W 6x15) 0.000

128.000

614-00615  
 

5,760.00128.000

5,760.00

128.000

LF  

45.00000

0770 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

70.000

614-01502  
 

1,750.0070.000

1,750.00

70.000

LF  

25.00000
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0775 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

278.000

614-01572  
 

9,174.00278.000

9,174.00

290.000

LF  

33.00000

0780 *Concrete Footing (Type 2) 8.000

0.000

614-03002  
 

16,400.008.000

0.00

8.000

EACH

2,050.00000

0785 *Variable Message Sign LED (Overhead) 1.000

0.000

614-10147  
 

71,000.001.000

0.00

1.000

EACH

71,000.00000

0785 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

57,850.00000

0790 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 1.000

0.000

614-32400  
 

55,000.001.000

0.00

1.000

EACH

55,000.00000

0790 MATERIAL ALLOWANCE High Strength  Bolts 0.000

0.000

0.000.000

0.00EACH

40,400.00000

0795 *Pedestrian Signal Face (16) (Countdown) 4.000

0.000

614-70150  
 

1,800.004.000

0.00

4.000

EACH

450.00000

0800 *Traffic Signal Face (12-12-12) 9.000

0.000

614-70336  
 

6,750.009.000

0.00

9.000

EACH

750.00000

0805 *Traffic Signal Face (12-12-12-12) 2.000

0.000

614-70448  
 

1,700.002.000

0.00

2.000

EACH

850.00000

0810 *Pedestrian Push Button 4.000

0.000

614-72860  
 

500.004.000

0.00

7.000

EACH

125.00000

0815 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

1.000

EACH

550.00000
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0820 *Rumble Strip 0.000

20,231.000

614-80385  
 

8,092.4020,231.000

8,092.40

25,000.000

LF  

0.40000

0825 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

17,000.001.000

0.00

1.000

EACH

17,000.00000

0825 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

10,500.00000

0830 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.000

0.000

614-81160  
 

23,500.001.000

0.00

1.000

EACH

23,500.00000

0830 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

31,160.00000

0830 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

15,580.00000

0835 *Fiber Optic Cable (Single Mode) (24 Fiber) 65.000

0.000

614-87011  
 

4,550.0065.000

0.00

65.000

LF  

70.00000

0840 *Splice Fiber Optic Cable (24 Strand) 1.000

0.000

614-87524  
 

3,000.001.000

0.00

2.000

EACH

3,000.00000

0845 Detour Pavement 1,205.000

0.000

621-00450  
 

48,200.001,205.000

0.00

1,205.000

SY  

40.00000

0850 *Construction Surveying 1.000

0.000

625-00000  
 

89,300.001.000

0.00

1.000

L S 

89,300.00000

0855 *Mobilization 0.900

0.000

626-00000  
 

885,240.000.900

0.00

1.000

L S 

983,600.00000
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0860 Public Information Services 0.750

0.000

626-01000  
 

4,500.000.750

0.00

1.000

L S 

6,000.00000

0865 *Epoxy Pavement Marking (Special) 0.000

284.000

627-00007  
 

49,700.00284.000

49,700.00

284.000

GAL 

175.00000

0870 *Pavement Marking Paint (Waterborne) 846.000

56.000

627-00011  
 

62,238.00902.000

3,864.00

902.000

GAL 

69.00000

0875 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

93.000

627-30205  
 

2,046.0093.000

2,046.00

100.000

SF  

22.00000

0880 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

834.000

627-30210  
 

11,676.00834.000

11,676.00

1,200.000

SF  

14.00000

0885 *Flagging 1,651.250

337.500

630-00000  
 

43,752.501,988.750

7,425.00

2,000.000

HOUR

22.00000

0890 *Traffic Control Inspection 364.000

13.000

630-00007  
 

24,505.00377.000

845.00

380.000

DAY 

65.00000

0895 *Traffic Control Management 151.000

24.000

630-00012  
 

96,250.00175.000

13,200.00

200.000

DAY 

550.00000

0900 *Flashing Beacon (Portable) 6.300

0.000

630-80001  
 

4,095.006.300

0.00

7.000

EACH

650.00000

0905 *Barricade (Type 3 M-A) (Temporary) 3.600

0.000

630-80335  
 

612.003.600

0.00

4.000

EACH

170.00000

0910 *Construction Traffic Sign (Panel Size A) 21.600

0.000

630-80341  
 

1,404.0021.600

0.00

43.000

EACH

65.00000
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0915 *Construction Traffic Sign (Panel Size B) 60.300

0.000

630-80342  
 

4,824.0060.300

0.00

90.000

EACH

80.00000

0920 *Construction Traffic Sign (Special) 75.150

0.000

630-80344  
 

1,728.4575.150

0.00

100.000

SF  

23.00000

0925 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

28,800.003.600

0.00

4.000

EACH

8,000.00000

0930 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

1,800.001.800

0.00

2.000

EACH

1,000.00000

0935 *Drum Channelizing Device (With Light) (Flashing) 294.300

0.000

630-80363  
 

16,186.50294.300

0.00

327.000

EACH

55.00000

0940 Concrete Barrier (Temporary) 5,580.000

0.000

630-80370  
 

446,400.005,580.000

0.00

6,200.000

LF  

80.00000

0945 *Traffic Cone 99.000

0.000

630-80380  
 

990.0099.000

0.00

110.000

EACH

10.00000

0950 *Impact Attenuator (Temporary) 345.150

0.000

630-85011  
 

86,287.50345.150

0.00

383.500

DAY 

250.00000

0955 *Mobile Attenuator 6.000

0.000

630-85041  
 

3,300.006.000

0.00

10.000

DAY 

550.00000

0960 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0965 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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0970 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

0975 F/A Fuel Cost Adjustment -140,000.000

26,389.010

700-70016  
 

-113,610.99-113,610.990

26,389.01

-113,610.990

F A 

1.00000

0980 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0985 F/A Asphalt Cement Cost Adjustment 0.000

-253,704.030

700-70019  
 

-253,704.03-253,704.030

-253,704.03

0.000

F A 

1.00000

0990 F/A On-The-Job Trainee 3,510.500

137.500

700-70021  
 

3,648.003,648.000

137.50

4,000.000

HOUR

1.00000

0995 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

1000 F/A Removal of Asbestos and Lead Based Paint 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1005 F/A Prairie Dog Management (Burrowing Owl) 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

1010 F/A Adjust Utility 32,242.110

9,962.000

700-70060  
 

42,204.1142,204.110

9,962.00

42,204.110

F A 

1.00000

1015 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1020 F/A Erosion Control 29,538.510

11,693.590

700-70380  
 

41,232.1041,232.100

11,693.59

41,232.100

F A 

1.00000
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1025 F/A DRB Standing Committee 1,800.000

0.000

700-70594  
 

1,800.001,800.000

0.00

10,000.000

F A 

1.00000

1170 Const Surveying (Hour) 87.500

9.500

625-00001  
 

14,550.0097.000

1,425.00

100.000

HOUR

150.00000

1175 Added Item (Dollar)/ CMO #3 - F/A MOBILIZATION 0.000

7,256.520

900-00006  
 

7,256.527,256.520

7,256.52

50,000.000

DOL 

1.00000

1180 Added Item (Ton)/ CMO #4 - FURNISH ABC CLASS 6 1,501.690

0.000

900-00024  
 

17,269.441,501.690

0.00

1,501.690

TON 

11.50000

1185 Geogrid Reinforce CMO #5 - GEORGRID 17,380.000

0.000

506-01020  
 

65,175.0017,380.000

0.00

17,380.000

SY  

3.75000

1190 Added Item (Dollar)/ -31,300.310

0.000

900-00006  
 

-31,300.31-31,300.310

0.00

0.000

DOL 

1.00000

1195 Added Item (Dollar)/ 16,230.450

0.000

900-00006  
 

16,230.4516,230.450

0.00

16,230.450

DOL 

1.00000

1225 F/A CMO #12 - F/A INLETS 8,283.000

0.000

700-70034  
 

8,283.008,283.000

0.00

8,283.000

F A 

1.00000

1230 30 In RCP (CIP) 54.000

0.000

603-01305  
 

6,876.9054.000

0.00

54.000

LF  

127.35000

CAT 9,252,722.96373,298.379,898,704.33CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE K-18-CW 

1030 *Removal of Mat From Bridge 844.000

0.000

202-00410  
 

6,245.60844.000

0.00

844.000

SY  

7.40000
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PCN: 19751-BID    ESTIMATE RUN 09/09/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:53

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE K-18-CW 

1035 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

9,000.001.000

0.00

1.000

L S 

9,000.00000

1040 Rock Excavation 468.500

0.000

203-00400  
 

37,480.00468.500

0.00

468.500

CY  

80.00000

1045 Structure Excavation 1,644.000

0.000

206-00000  
 

11,508.001,644.000

0.00

1,644.000

CY  

7.00000

1050 Structure Backfill (Class 1) 1,491.000

0.000

206-00100  
 

36,305.851,491.000

0.00

1,491.000

CY  

24.35000

1055 Mechanical Reinforcement of Soil 404.000

0.000

206-00360  
 

14,948.00404.000

0.00

404.000

CY  

37.00000

1060 Shoring (Area 1) 1.000

0.000

206-01781  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

1065 Shoring (Area 2) 1.000

0.000

206-01782  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

1070 Relay Riprap 460.000

0.000

210-02900  
 

12,420.00460.000

0.00

460.000

CY  

27.00000

1075 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

0.000

TON 

74.00000

1080 Geotextile (Erosion Control) (Class 1) 4,199.000

0.000

420-00102  
 

12,597.004,199.000

0.00

4,199.000

SY  

3.00000

1085 *Drilling Hole to Facilitate Pile Driving 111.000

0.000

502-00100  
 

17,760.00111.000

0.00

111.000

LF  

160.00000



CONTID: C19751         COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 19751-BID    ESTIMATE RUN 09/09/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:53

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE K-18-CW 

1090 *Steel Piling (HP 12x53) 336.000

0.000

502-11253  
 

65,520.00336.000

0.00

336.000

LF  

195.00000

1095 Riprap (18 Inch) 3,590.000

0.000

506-00218  
 

143,600.003,590.000

0.00

3,590.000

CY  

40.00000

1100 *Bridge Drain 1.000

0.000

513-00600  
 

5,700.001.000

0.00

1.000

EACH

5,700.00000

1105 Pedestrian Railing (Steel)(Special) 0.000

223.000

514-00201  
 

79,611.00223.000

79,611.00

227.000

LF  

357.00000

1105 MATERIAL ALLOWANCE Pipe Bike Railing 227.000

-223.000

737.224.000

-41,099.78LF  

184.30397

1110 *Waterproofing (Membrane) 660.000

0.000

515-00120  
 

16,500.00660.000

0.00

900.000

SY  

25.00000

1115 Bridge Expansion Device (0-4 Inch) 168.000

0.000

518-01004  
 

43,512.00168.000

0.00

168.000

LF  

259.00000

1120 *Concrete Class D (Bridge) 752.660

0.000

601-03040  
 

368,803.40752.660

0.00

752.660

CY  

490.00000

1125 *Reinforcing Steel 18,607.000

0.000

602-00000  
 

20,467.7018,607.000

0.00

18,607.000

LB  

1.10000

1130 *Reinforcing Steel (Epoxy Coated) 95,375.000

0.000

602-00020  
 

123,987.5095,375.000

0.00

95,375.000

LB  

1.30000

1135 15 Inch Plastic Pipe 166.000

0.000

603-50015  
 

8,300.00166.000

0.00

166.000

LF  

50.00000
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PCN: 19751-BID    ESTIMATE RUN 09/09/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:27:53

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE K-18-CW 

1140 *Bridge Rail Type 10 (Special) 162.000

0.000

606-11005  
 

27,702.00162.000

0.00

225.000

LF  

171.00000

1145 *2 Inch Electrical Conduit 241.000

0.000

613-00200  
 

2,651.00241.000

0.00

241.000

LF  

11.00000

1150 *Prestressed Concrete I (BT42) 730.000

0.000

618-00142  
 

182,500.00730.000

0.00

730.000

LF  

250.00000

CAT 1,277,856.2738,511.221,295,320.05CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1155 Field Office (Class 2) 1.000

0.000

620-00002  
 

23,500.001.000

0.00

1.000

EACH

23,500.00000

1160 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

23,500.001.000

0.00

1.000

EACH

23,500.00000

1165 Sanitary Facility 1.000

0.000

620-00020  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000

CAT 51,200.000.0051,200.00CURRENT AMT0400 $ $ $

$10,581,779.23411,809.59$11,245,224.38$CURRENT AMTPROJECT TOTAL


